

Village of Dolgeville Engineer's Monthly Update

7
1/18/22

January 2022

Current Open Projects

GIGP Water Meter Program

- I am currently working to schedule a debrief meeting with NYS to determine what deficiencies were in the Village's application and will keep the Board posted when the meeting time is set. Once we identify the deficiencies, we can re-apply to GIGP, and similar programs, this year.

NYSDOH Disinfection Byproducts

- Continuing to work on a response and final plan, along with Neal and Amy, to implement the pilot project.
- Expecting to submit a plan to DOH in late January / early February 2022.

Beaver Brook and Thresher Brook Floodplain, FEMA

- Continuing to provide additional documents requested to FEMA's designers.

Halloween Flood Event (404 Mitigation Program)

- I reached out to Patrick Torrico and Robert Torba from DHSES on 1/11 and received an e-mail that they will check on the status of the 404 Program.

EPA Lead and Copper Rule Changes

- Continuing to participate in educational webinars regarding the potential changes in early 2022.

Halloween Flood Event (FEMA)

- PN 130884 - Fink Storm Water Drainage System
 - o The revised DDD for this project was signed on November 9th.
 - o B&L is preparing a response to the most recent round of questions from FEMA.
- PN130885 - North Main Street Sewer, Water Distribution and Storm Drainage Reconstruction
 - o The DDD for this project has been signed.
 - o GHD has prepared a response to the most recent round of questions from FEMA. I reviewed their documentation on 1/12 and am preparing it for submission to FEMA within this week.
- PN130886-North Main Street Roadway Reconstruction
 - o Pending review by the CRC. This project is likely to be approved.

NYS Parks Grant

- Anticipate bidding the project in Spring 2022.
- Dan Shearer from Saratoga Associates will be attending the January Board Meeting to provide a project update.

Manheim Business Park

- No communications have been received regarding the status of the grant applications submitted by the IDA this past month.

Army Corps of Engineers, East Canada Creek

- Continuing to provide the ACOE team with GIS parcel information, mapping, previous hydraulic studies, and other varied information related to the existing conditions within and along the Creek for their use.
- A project status call-in meeting is scheduled for February 2nd at 11:00 AM.

Brownfields Opportunity Area (BOA) Project

- No communications related to this project were received in the past month.

Sanitary Sewer Collection System Investigation, Phase II (EPG #105559)

- Currently coordinating a project kick-off meeting with EFC and the Village. Tentatively scheduled for the 27th.

Stewart Street Sanitary Sewer Issue

- Sewer issue was found to be in the homeowner's lateral, prior to the Village's sewer main.

Village of Dolgeville Engineer's Monthly Update

January 2022

Future Projects (Not Noted Above)

DEC Mohawk River Watershed Grants – Round 5 (On hold pending 404 Program @ North Main Street)
Downtown Revitalization Initiative 2022

DPW Project List

- Repair / replacement of 4 major creek culverts throughout Village
- Vehicle acquisition / replacement
- Co-funding sources for Main Street Paving / ADA Compliance Project

WTP / Water Distribution System Project List

- Siding Repairs at Rear of WTP
- Grant Funded Study / Hydraulic Model in 2022/2023
- Water Operator's License

WWTP / Collection System Project List

- Phosphorous Removal Limits Changing, 1.0 (EPG)
- UV System (EPG)
- Incorporate 2019 Video/Condition Assessment Into GIS / HOCCPP System