

Village of Dolgeville Engineer's Monthly Update

Handwritten initials/signature

March 2021

Current Open Projects

- Route 29A Water Line Project
- Reimbursement for this project will be received this month from DASNY per e-mails earlier this week.

NYSDOH Disinfection Byproducts

- Neal and I have been working on a preliminary design idea for a pilot filter study at the WTP, coordinating with both NYDOH and manufacturers of filtering equipment throughout the past month.
- HAA / DBP results for this past quarter were extremely low.

WWTP Digester

- Work is continuing at the digester. As of this update, the digester has not been dewatered enough to determine the full extent of repairs. However, that is expected to occur by early next week.

Main Street Sanitary Sewer Emergency Work

- The Village has not yet heard from GHD if they will be able to waive the \$5,000 fee for the SEARCH Grant Application (wherein these projects are contained).

Halloween Flood Event (404 Mitigation Program)

- Currently waiting on a response to our application from DHSES.

Halloween Flood Event (FEMA)

- I've coordinated with and responded to requests for information from DHSES and FEMA over the past month.

- All North Main Street projects and the Fink Creek project have been submitted to FEMA for their review.

DEC Mohawk River Watershed Grants – Round 5

- Contract was approved by the Office of the State Comptroller on 2/11/2021.
- Will be used as a co-funding source for North Main Street Flood Plain work.

North Main Street Odor Issues

- Flow and hydrogen sulfide metering results are being analyzed. I will be meeting with Amy and Steve tomorrow to discuss collection system issues which may be contributing to the presence of odor in the area.

NYS Parks Grant

- A stop work order was given to Saratoga Associates on 2/11/2021 until further information or contract approval is received from the NYS Division of Budget.

Beaver Brook Flood Study

- We are currently waiting on a response from FEMA on the Village's formal appeal letter regarding the Preliminary Flood Insurance Study and Flood Insurance Rate Map.
- Some of the work to revise the floodplain is covered under the FEMA Fink Creek Project which appears to be moving forward through FEMA's review process.

General

- Update procurement limits.

DPW Project List

- Repair / replacement of 4 major creek culverts throughout Village
- Vehicle acquisition / replacement
- Co-funding sources for Main Street Paving / ADA Compliance Project

WTP Project List

- Siding @ rear of WTP – Neal has received some pricing for materials (2/2020)
- Replacement of doors to filter beds
- Replacement of filter flow meters (6) which were damaged during a power outage.

WWTP / Collection System Project List

- Phosphorous Removal Limits Changing, 1.0 (EPG)
- UV System (EPG)
- EPG for study of remaining system in 2021.
- Incorporate 2019 Video/Condition Assessment Into GIS / HOCCPP System

Water Distribution System List

- Grant Funded Study in 2021/22.