

Village of Dolgeville Engineer's Monthly Update

January 2021

Current Open Projects

- Main Street Sanitary Sewer Emergency Work
 - The Village has not yet heard from GHD if they will be able to waive the \$5,000 fee for the SEARCH Grant Application (wherein these projects are contained).
- NYS Parks Grant
 - A No-Cost Change Order from Saratoga Associates as approved at the previous Board meeting.
 - A stop work order is being considered for further work due to State and Village resources.
- Halloween Flood Event (404 Mitigation Program)
 - The Village has been working with GHD on this project for North Main Street (land and home acquisition project only) towards the deadline for applications on Wednesday, February 3, 2021 at 5:00 PM.
- Halloween Flood Event (FEMA)
 - The Village and FEMA are currently working towards arranging site inspections for each project site.
 - The recommended approach for the Village remains to continue pursuing them through FEMA until a determination letter is provided by FEMA rather than pulling the projects ahead of time. However, I think we are getting to a point where the Village needs to consider the cost/benefit to following through with each FEMA project individually

DEC Mohawk River Watershed Grants – Round 5

- Waiting on a response from NYSDEC to confirm that all documents were submitted on time by GHD.
- May be a source of co-funding for the North Main Street area.

North Hudson Area Odor Issues

- Flow and hydrogen sulfide metering devices are being removed today (1/14/2021) and the data will be analyzed as soon as it is available.

Water Meters

- No change from previous meeting.

Beaver Brook Flood Study

- I have been coordinating information between NRCS and FEMA resulting from the formal appeal letter regarding the Preliminary/Flood Insurance Study and Flood Insurance Rate Maps which was delivered to FEMA on Monday, December 7, 2020.

Fulton County Hazard Mitigation Planning

- Currently waiting on responses from the County's Planner regarding some of their additional needs on the report.

Route 29A Water Line Project

- DASNY reimbursement paperwork / communications continuing.

NYSDOH Disinfection Byproducts

- A response from NYSDOH was received on December 16, 2020. I am working to respond to their letter as time allows.

General

- Update procurement limits.

DPW Project List

- Repair / replacement of 4 major creek culverts throughout Village
- Vehicle acquisition / replacement
- Co-funding sources for Main Street Paving / ADA Compliance Project

WTP Project List

- Siding @ rear of WTP – Neal has received some pricing for materials (2/2020).
- Replacement of doors to filter beds

WWTP / Collection System Project List

- Phosphorous Removal Limits Changing, 1.0 (EPG)
- UV System (EPG)
- EPG for study of remaining system in 2021.
- Incorporate 2019 Video/Condition Assessment into GIS / HOCCPP System

Water Distribution System List

- Grant Funded Study in 2021/22.

*****NYS Grant Opportunities have been opening up over the past two weeks*****